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Suggested Pilot Work Plan Elements for Town of Killingly 
 
Below is the suggested framework for the Borderlands Village Innovation Pilot with the 
Town of Killingly for the 18 month period of January 2008‐ May 2009.  The Work Plan 
focuses on developing a shared vision of Killingly’s future that is based on enhancing the 
tangible and intangible characteristics that if lost would fundamentally change and 
negatively affect the Town.  This vision would enable Killingly to become more resilient as 
it faces future challenges and opportunities.   
 
This Work Plan is intended only as a broad‐brush outline of expected activities and 
outcomes to form the basis of a Partnership Agreement between Killingly and the 
Borderlands Project Partners.   It is understood that additional detail will be added as the 
Pilot develops and that additional funding may need to be identified and secured based on 
the recommendations reached through the Pilot activities.   

Description of Pilot 
The Pilot will provide a range of technical resources and talents to the Town for an 
approximately 18‐month long, three‐phase process including: 

Phase 1 ‐ Visioning: 
 This phase will focus on a facilitated, inclusive process which results in an accepted 

future vision of the Town regarding both growth and conservation.  Necessary technical 
resources and actions to achieve the vision will be identified.  An outside consultant will 
be employed for this element, drawing on a field of leading innovators in community 
visioning. 

 The visioning process will include: 
o Incorporation of stakeholder views on what they value in the Town and what they 

would like to see in the future.  These stakeholder groups include residents (multi‐
generational), business owners, non‐governmental organizations, etc.  Emphasis will 
be placed on approaches that encourage interaction with individuals/groups who 
may not normally participate in planning activities.  Possible mechanisms may 
include organizing some activities at the borough or school level.  

o Illustration of recent and expected growth and key current and emerging conditions 
that affect future growth/decline, including a town‐wide and regional context.  The 
primary emphasis will be on the villages of Danielson and Dayville and restoring 
their past vitality as both commercial and residential centers while maintaining 
distinct identities for each.  The impact and influence of the Prym mill property, 
Killingly Commons and other interstate commercial growth at Dayville Four 
Corners will be examined.   
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Phase 2 –Research and Recommendations: 
This phase will focus on research and other activities necessary to pursue the actions 
identified through the visioning.  It will likely include additional workshops around specific 
issues engaging stakeholders and area experts.  A regional sharing event will also be 
included. 
 
 Recommendations and an action plan to address issues identified through the visioning 

process will be formulated.  A likely set of outcomes will relate to the relationship 
between Danielson and Dayville as well as the relationship between the Town’s more 
developed western portion and its less developed eastern portion.  Residential and 
economic growth, infrastructure and other public services, mitigation of negative 
impacts, public acceptance, and conservation and recreation needs will be included. 

 Specific loci recommendations will encompass but not be limited to the Prym Mill 
property and surrounding historic center in Dayville, the Dayville Historic District, 
Main Street in Danielson, and the influence of the interstate commercial center at 
Dayville Four Corners, including Killingly Commons. 

 Necessary regulatory changes including the exploration and incorporation of techniques 
such as a Transfer of Development Rights program will be identified and prioritized. 

 Identification of other issues raised through visioning and related recommendations. 
 
Phase 3 – Implementation: 
This phase will focus on implementing actions initially identified through visioning and 
further refined through research.  Additional workshops may be necessary depending on 
the next steps identified.  This phase may also engage Pilot partners in helping towns to 
secure additional resources for continued implementation work.  A regional sharing event 
will also be included.   
 
 Specific appropriate recommendations and outcomes of the Borderlands’ visioning will 

be incorporated into the Town’s Plan of Conservation and Development by formal 
amendment and adoption. 

 Funding assistance/budget support will be sought and obtained. 
 Required municipal actions will be taken.  
 Progress measures based on the visioning phase will be developed.  
 Provisions will be made for continuation of the Borderlands’ planning and visioning 

efforts beyond the Pilot timeline. 
 
Public Participation Process Activities (Expected) 
 Public Participation/Public Involvement 

o Public Meetings/Workshops 
o Village Innovation Pilot Committee meetings 
o Town Council and related commission meetings 
o Innovative Engagement Activities TDB in partnership with selected visioning vendor 
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 Possible Public Outreach / Publicity Methods  
o Newsletters/listservs 
o Pilot website (linked to Town website and Borderlands Project) 
o Newspaper pieces 
o TV public access channel 
o Participation/presentation  at Conferences 
o Town events 
o Audio, videos & photography 
o Interim and Final Reports 
o Others TBD with selected visioning vendor, emphasizing communication with formal and 

informal networks 
 
Summary/Conclusions 
A document will be prepared that summarizes the results of this study to include but not be 
limited to the vision and goals for future action and implementation as well as documenting 
the broad based participation and support of residents and businesses in Killingly. 
 
Evaluation 
Evaluation will be an important activity at all stages of the Pilot.  The lessons of the Pilot 
will be captured through the final report (noted above) and evaluation will be continued 
one year after the Pilot.  All Pilot information will be available online at 
www.borderlandsproject.org. 
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